PROJECT SCHEDULE

PROP. 13-PHASE |

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

No Contractor Name Description Contract No | Allocation Begin Term | End Term | Contract Manager Contract Program Program Current Status/lssue
Manager Phone | Analyst Analyst Phone
REGION 1 (707) 576-2220
-9 | Mattole Restoration Good Roads/Clear Creeks | 01-151-251-0| $197,144.00 2/1/2002 | 3/31/2004 | Janet Blake (707)576-2220 | Rachael Horsley | (916) 341-5732 | CLOSED 05/29/2004
Council Program
I-17-2 | Mendocino County Dept. | Ancestor Creek Fish 02-038-251-0| $172,507.00 8/1/2002 | 3/31/2005 | Reg Cullen (707)576-2220 | Rachael Horsley | (916) 341-5732 | CONTRACTOR
of Transportation Passage WITHDREW 8/5/2004
- 41-1 | Mendocino County RCD | Blue Waterhole Road 02-123-251-1 $0.00 Lauren Clyde (707) 576-2674 | Rachael Horsley CLOSED 7/29/04
Sediment
I-41 | Mendocino County RCD | Bluewater Hole Creek Road | 02-123-251-0|  $72,760.00 |  2/15/2003 | 5/15/2004 | Lauren Clyde (707)576-2220 | Rachael Horsley | (916) 341-5732 | CLOSED 7/29/2004
(Garcia)
- 8 | Northern Calif. Indian Ishi-Pishi 01-159-251-0| $199,537.00 3/1/2002 | 3/31/2004 | Jeff Church (707)576-2220 | Rachael Horsley | (916) 341-5732 | CLOSED 5/5/2004
Dev. Council, Inc.
I-23 | Northern Calif. Indian Steinacher Road 01-214-251-0|  $450,000.00 6/1/2002 | 2/28/2004 | Jeff Church (707)576-2220 | Rachael Horsley | (916) 341-5732 | CLOSED 4/2/2004
Dev. Council, Inc. Decommissioning-Phase IlI
- 40-1 | Redwood Community Bull Creek 02-152-251-1 $0.00 |  3/15/2003 | 3/31/2005 | Lynda Jacobsen | (707) 576-2655 | Rachael Horsley EXECUTED
Action Agency 10/29/2004
I-40 | Redwood Community Bull Creek 02-152-251-0| $511,387.00 |  3/15/2003 | 3/31/2005 | Lynda Jacobsen | (707) 576-2220 | Rachael Horsley | (916) 341-5732 | EXECUTED
; 4/23/2003
Action Agency
I-37 | Redwood community Lindsay Creek, Mad River 02-048-251-0| $200,000.00 |  9/18/2002 |  3/31/2005 | Carrie Lukocic (707)576-2220 | Rachael Horsley | (916) 341-5732 | EXECUTED
action agency Watershed 10/30/2002
l-49 | Siskiyou RCD French Creek 02-083-251-0|  $84,520.00 Janet Blake (707)576-2220 | Rachael Horsley | (916) 341-5732 | EXECUTED 2/4/2003
I-17-1 | Siskiyou Res. Scott River Ping. & 01-139-251-0| $185,621.00 3/1/2002 |  7/31/2004 | Janet Blake (707)576-2220 | Rachael Horsley | (916) 341-5732 | CLOSED 8/20/04
Conservation District Assessment
REGION 2 (510) 622-2300
I-50 | Contra Gosta Co. Comm. | Contra Costa County 02-207-552-0|  $80,000.00 |  2/16/2003 | 3/31/2005 | Chrsitine Boschen | (510) 622-2346 | Sally Meza (916) 341-5788 | EXECUTED
Dev. Dept. Watershed Inventory and 3/11/2004
Creeks Restoration Strategy
I-50-1 | Contra Costa Co. Comm. | Contra Costa County 02-207-552-1 $0.00 Sally Meza AT STATE BOARD -
Dev. Dept. Watershed Inventory and DFA MGRS.
Creeks Restoration Strategy 12/24/2004
- 47- i 131.050. EXECUTED
I-47-1 | Marin County RCD 02-131-252-1 $0.00 3/31/2006 Sally Meza 712712004
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No Contractor Name Description Contract No | Allocation Begin Term | End Term | Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
I-47 | Marin County RCD Tomales Bay 02-131-252-0 | $750,000.00 | 12/1/2002 | 3/31/2006 | JOHN WEST (510) 622-2438 | Sally Meza (916) 341-5559 E,EEESJSED
-33 | SFCreek JPA Analysis & Sed. Reduction | 02-108-252-0| $200,000.00 |  10/1/2002 |  7/31/2004 | Potter (510) 622-2300 | Sally Meza (916) 341-5788 | EXECUTED 4/3/2003
l-62 | Urban Creeks Council Codornices Creek $200,000.00 Carrie Austin (510) 622-2300 | Sally Meza (916) 341-5559 | CANCELLED
Resotration 5/10/2002
REGION 3 (805) 549-3147
- 3 | Cachuma RCD San Antonio Creek 01-134-253-0 $200,000.00 |  11/1/2001 | 12/31/2003 | Julia Dyer (805) 549-3147 | Lola Barba (916) 341-5638 | CLOSED 3/29/04
Coordinated Resource
Management Plan
l-27 | Carmel River Watershed | Carmel River Watershed 02-041-253-0 | $197,280.00 |  8/24/2002 |  3/31/2005 | Alison Jones (805) 549-3147 | Lola Barba (916) 341-5638 | EXECUTED 9/3/2002
Conservancy Mgmt Plan
- 27-2 | Carmel River Watershed | Carmel River Watershed 02-041-253-2 $0.00 |  8/24/2002 | 3/31/2005 | Chris Adair (805) 549-3761 | Lola Barba AT STATE BOARD -
Conservancy Mgmt Plan DFA MGRS.
12/08/2004
I-59 | Carpinteria Sanitary South Coast Beach 02-075-253-0| $423,140.00 10/22/2002 | 10/15/2004 | Mike Higgins (808) 549-3147 Lola Barba (916) 341-5638 EXECUTED
District Communities Septic to 1/10/2003
Sewer Project
l-66-1 | Co. of Santa Cruz Nonpoint Santa Cruz Co. 02-122-253-1 $0.00 3/1/2003 |  3/31/2005 | Angela Carpenter | (805) 542-4624 | Lola Barba AT STATE BOARD -
Environmental Health Beaches DAS 11/29/2004
Service
l-66 | Co. of Santa Cruz Nonpoint Santa Cruz Co. 02-122-253-0| $173,560.00 3/1/2003 |  3/31/2005 | Arkfeld (805) 549-3147 | Lola Barba (916) 341-5638 | EXECUTED 4/8/2003
Environmental Health Beaches
Service
I-34 | COASTAL Watrshed Clean Streams Program 02-127-253-0 $199,393.00 | 12/1/2002 | 3/31/2005 | Alison Jones (805) 549-3147 | Lola Barba (916) 341-5638 | EXECUTED 2/4/2003
Council
I-53 | Community Aliance with Vegetative Conservation 02-071-253-0| $331,298.00 7/ 1/2002 3/31/2005 | Bill Arkfeld (805) 549-3147 Lola Barba (916) 341-5638 EXECUTED
Family Farmers practices for Water Quality & 10/2/2002
Habitat diversity on Pajaro
-16 | Los Osos L.0.C.S.D. Wastewater 01-154-253-0 | $2,000,000.00 1/1/2002 |  6/30/2002 | Sorrell Marks (916) 341-5638 | Lola Barba (916) 341-563g | CLOSED 10/31/02
Facilities
REGION 4 (213) 576-6600
l-21 | City of Los Angeles 8th St Low-Flow Diversion | 01-181-254-0|  $90,000.00 [  5/15/2002 | 11/10/2003 | Julie Clark (213)576-6600 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED
Department of Public and Treatment Project 6/12/2002
Works
l-22 | City of Los Angeles Upper LA River Watershed | 02-027-254-0| $675,000.00 7/1/2002 | 3/31/2005 | Carlos Urrunaga | (213) 620-2083 | Monica Torres (916) 341-5495 | EXECUTED
Department of Public Urban Runoff Pollution 11/26/2002
Works Removal Projects
l-64 | LA and San Gabriel Compton Creek Watershed | 02-137-254-0| $200,000.00 [  3/15/2003 [  3/31/2002 | Dana Cole (213) 620-2083 | Monica Torres (916) 341-5495 | EXECUTED 3/7/2003
Rivers Watershed Council | Management Plan
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-64-1 | LA and San Gabriel Compton Creek Watershed | 02-137-254-1 $0.00 Dan Cole (213) 620-2259 | Monica Torres AT STATE BOARD -
Rivers Watershed Council | Management Plan DAS 12/27/2004
-63 | LA-San Gabriel River Infiltration of Urban Runoff | 02-135-254-0| $985,000.00 |  3/15/2003 | 3/31/2005 | Dana Cole (213) 620-2083 | Monica Torres (916) 341-5495 | EXECUTED 3/7/2003
Watershed Council Demonstration Program
I-18 | Los Angeles County Ballona Creek Watershed 01-243-254-0| $200,000.00 6/8/2002 | 10/31/2004 | Raymond Jay (213) 576-6600 | Monica Torres (916) 341-5495 | EXECUTED
Department of Public Management Plan 8/19/2002
Works
I-18-1 | Los Angeles County Ballona Creek Watershed 01-243-254-1 $0.00 David Koo (213) 620-6155 Monica Torres AT STATE BOARD -
Department of Public Management Plan DFA PA 12/27/2004
Works
- 6 Los Angeles County Dominguez Chn'l WMP 01-125-254-0| $200,000.00 2/ 1/2002 8/31/2004 | Julie Clark (213) 576-6600 Monica Torres (916) 341-5495 EXECUTED
Department of Public (Master) 7/29/2002
Works
|- 6-2 | Los Angeles County Dominguez Chn'l WMP 01-125-254-2 $0.00 Julie Clark (213) 576-6692 Monica Torres AT STATE BOARD -
Department of Public (Master) DFA PA
Works
|- 6-1 | Los Angeles County Dominguez Chn'l WMP 01-125-254-1 $0.00 Julie Clark (213) 576-6692 Monica Torres EXECUTED
Department of Public (Master) 7/09/2004
Works
I-56 | North East Trees Arroyo Seco Watershed 02-138-254-0| $200,000.00 3/15/2003 3/31/2005 | Macaria Flores (213) 576-6761 Monica Torres (916) 341-5495 EXECUTED
Management and 5/20/2003
Restoration Plan
l-29 | San Gabriel Mountains Watershed management 02-033-254-0 $200,000.00 |  7/17/2002 |  3/31/2005 | Macaria Flores (213) 576-6761 | Monica Torres (916) 341-5495 | EXECUTED 9/3/2002
Regional Conservancy plan for San Gabriel River
Abouve Whittier Narrows
I-39 | San Gabriel Valley Rio Hondo River Watershed | 02-093-254-0( $200,000.00 11/27/2002 7/31/2004 | David Koo (213) 620-6155 Monica Torres (916) 341-5495 EXECUTED
Council of Governments Management Plan 1/16/2003
I-39-1 | San Gabriel Valley Time Extension 02-093-254-1 $0.00 David Koo Monica Torres EXECUTED
Council of Governments 9/14/2004
I-39-2 | San Gabriel Valley Time Extension 02-093-254-2 $0.00 David Koo (213) 620-6155 Monica Torres AT STATE BOARD -
Council of Governments DFA PA 12/27/2004
I-30 | Southeren California Coliform TMDL for Santa 02-039-254-0| $575,798.00 |  8/15/2002 | 3/31/2005 | Dana Coles (213) 620-2083 | Monica Torres (916) 341-5494 | EXECUTED
Coastal Research Project | Monica Bay Beaches 11/14/2002
I-45 | Southern California Implementation and 02-113-254-0 $354,866.00 |  1/15/2003 | 3/31/2005 | Dana Cole (213) 620-2083 | Monica Torres (916) 341-5495 | EXECUTED
Coastal Water Research | Evaluation of BMP's for 1/23/2003
Project Improving Coastal Water
l-63-1 | Ventura County RCD Change in budget 02-135-254-1 $0.00 Macaria Flores (213) 576-6633 | Monica Torres E,éi,iggf[’
Il-63-2 | Ventura County RCD Time Extension 02-135-254-2 $0.00 Dana Cole (213) 620-2259 | Monica Torres g; /f-ll\-llgTFI(ESBOARD -
11/18/2004
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REGION 5R (530) 224-4845
I-11 | Butte County Cherokee Watershed 02-084-255-0 | $168,871.00 | 11/15/2002 |  3/31/2005 | guy Chetalat (503) 224-4845 | Carmen Rios (916) 341-5559 | EXECUTED
Investigation 11/18/2002
I-10 | Butte County Integrated Watershed 02-025-255-0 | $191,549.00 7/1/2002 |  8/30/2004 | Guy Chetalat (530) 224-4845 | Carmen Rios (916) 341-5559 | EXECUTED
Planning 6/10/2002
I- 61 Central Modoc RCD Upper Pit River Watershed 02-119-255-0| $229,900.00 2/1/2003 3/31/2005 | Dennis Heiman (503) 224-4845 Carmen Rios (916) 341-5821 EXECUTED
Enhancement and 3/05/2003
Protection Project
I-12 | Plumas Corp Sulphur Creek Watershed 01-127-255-0| $177,006.00 4/ 1/2002 4/ 1/2005 | Dennis Heiman (530) 224-4845 Carmen Rios (916) 341-5559 EXECUTED
Assessment and Restoration 4/12/2002
Strategy
REGION 5S (916) 464-3291
I-58 | Almond Board Implementation of Best $380,000.00 Robert Homes (916) 255-3000 | Carmen Rios (916) 341-5495 | 9/11/02
Management Practices to CONTRACTOR
Mitigate OP Pesticides WITHDREW
I- 1 | Panoche Drainage District | Grassland Integrated 01-132-255-0 $987,200.00 4/1/2002 |  3/28/2004 | Gail Cismowshki | (916) 255-3000 | Carmen Rios (916) 341-5821 | CLOSED 6/11/2004
Drainage Management
Project
REGION 6SLT (530) 542-5400
I-44 | Adopt a Watershed Adopt a Watershed 02-094-256-0| $287,400.00 7/ 1/2002 3/31/2005 | Kara Russell (5083) 542-5400 Angie Valenzuela (916) 341-5494 EXECUTED
Education RB-6 10/28/2002
I-51-1 | Mono County Mono Basin and Upper 03-008-556-1 $0.00 Angie Valenzuela WITH DGS
Owens Watershed 11/22/2004
Management Plan
I- 51 Mono County Mono Basin and Upper 03-008-556-0| $198,000.00 7/ 1/2003 3/30/2005 | Jason Churchill (530) 542-5571 Angie Valenzuela (916) 341-5647 EXECUTED
Owens Watershed 2/19/2004
Management Plans
-52 | Mono County West Walker Watershed 03-007-556-0 | $198,000.00 7/1/2003 | 3/30/2005 | Jason Churchill | (530) 542-5571 | Angie Valenzuela | (916) 341-5647 | EXECUTED
2/19/2004
Management Plan
I-52-1 | Mono County West Walker Watershed 03-007-556-1 $0.00 Angie Valenzuela WITH DGS
Management Plan 11/22/2004
I-26 | Sierra Valley Alliance Upper Carson - amendment 02-047-256-1| $200,000.00 9/15/2002 Churchill (530) 542-5400 Angie Valenzuela (916) 341-5647 g/)ég/%gJSED
1
-57 | Tahoe Regional Planning | NPS Prevention through Ed. | 02-136-256-0| $616,665.00 1/1/2003 |  3/30/2005 | KARA THIEL (530) 542-5400 | Angie Valenzuela | (916)341-5647 | EXECUTED
Agency & Implementation of BMPs 4/28/2003
REGION 7 (760) 346-7491
l-25 | Mission Springs Water MSWD Groundwater Quality | 02-070-257-0| $600,000.00 8/1/2002 | 12/1/2003 | K. OLATUNBOSUN| (760) 346-7491 | Angie Valenzuela | (916) 341-5659 | CLOSED 5/10/2004

District

Preservation Project
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No Contractor Name Description Contract No | Allocation Begin Term | End Term | Contract Manager Contract Program Program Current Status/Issue
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l-28 | Salton Sea Authority Reducing Eutrophic 02-051-257-0| $490,251.00 | 10/1/2002 | 12/1/2003 | NADIM ZEYWAR | (760) 346-7491 | Angie Valenzuela | (916) 341-5659 | EXECUTED
Conditions At The Salton Sea 11/18/2002
REGION 8 (909) 782-4130
-60 | Big Bear Municipal Water | Big Bear Lake Watershed | 02-069-258-0| $200,000.00 7/1/2002 | 1/31/2002 | Heather Boyd (951) 320-2006 | Pam Nichols (916) 341-5909 | EXECUTED
District Restoration Plan 1/16/2003
I-55-1 | City of Newport Beach 02-204-558-1 $0.00 Pam Nichols EXECUTED
7/27/2004
I-55 | City of Newport Beach Little Corona/Buck Gully 02-204-558-0| $222,025.00 |  6/1/2003 | 3/31/2005 | Michael Perez (951) 782-4306 | Pam Nichols (916) 341-5909 Ef/ggggsED
-65 | County of Orange Coyote Creek Watershed 02-168-258-0 | $200,000.00 |  5/15/2003 | 3/31/2005 | David Woelfel (951) 7827960 | Pam Nichols (916) 341-5494 | EXECUTED 3/2/2004
Management Plan
I-35 | County of Orange San Diego Creek Sediment 02-140-258-0| $816,250.00 2/10/2003 3/31/2005 | Wanda Smith (909) 782-4130 Pam Nichols (916) 341-5494 EXECUTED
Basin and Weir Construction 4/28/2003
l-14 | COUNTY OF ORANGE | SERRANO CREEK 01-275-180-0| $570,000.00 3/1/2002 |  4/1/2003 | WANDASMITH | (909) 782-4130 | Pam Nichols (916) 341-5609 | EXECUTED
STABILIZATION 1/17/2003
I-15 | Lake Elsinore and San San Jacinto Watershed 02-030-258-0| $200,000.00 7/ 1/2002 6/30/2004 | HOPE SMYTHE (909) 782-4130 Sallie Ashton (916) 341-5659 EXECUTED
Jacinto Watershed Mgmt Plan 7/26/2002
Authority
I-54 | Orange County Urban Nutrient Source ID 02-165-258-0| $295,000.00 5/ 1/2003 3/31/2005 | Shibberu (951) 782-4130 Pam Nichols (916) 341-5909 EXECUTED
and BMP Evaluation for 8/11/2003
Newport Bay
I-31 | San Timoteo Watershed San Timoteo Watershed 02-141-258-0| $195,000.00 3/31/2003 3/31/2005 | MARK ADELSEN | (951) 782-4130 Pam Nichols (916) 341-5909 EXECUTED
Management Authority Management Program, Task 7/15/2003
4.2.1 Urban Stormwater
REGION 9 (858) 467-2952
- 2 | City of Laguna Niguel Wetland Capture & 01-122-259-0| $153,750.00 |  3/1/2002 | 3/31/2004 | DAVID GIBSON | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | PROJECT CLOSED
Treatment (WetCAT) 4/15/2004
Network
-19 | City of San Diego, City Of | Los Penasquitos Master 02-028-259-1| $200,000.00 |  7/1/2002 | 3/30/2005 | Woodward (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED
Del Mar, City Of Poway, Watershed Management 06/10/2002
County Of San Diego Plan
I-43-1 | County of Orange, Public | Munger Storm Drain 02-177-559-1 $0.00 Janie Mitsuhashi WITH RECIPIENT
Facilities & Resources Filtration Basin in Aliso FOR SIG. 10/1/2004
Dept. Creek Watershed
I-43 | County of Orange, Public | Munger Storm Drain 02-177-559-0| $204,500.00 |  6/5/2003 | 3/31/2005 | D. WOODWARD | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED
Facilities & Resources Filtration Basin in Aliso 9/11/2003
Dept. Creek Watershed
-42 | County of Orange, Public | Dairy Fork Biofiltration Basin $215,000.00 Debbie Woodward | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | CANCELLED
Facilities and Resources in Aliso Creek Watershed
Department
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No Contractor Name Description Contract No | Allocation Begin Term | End Term | Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
l-24 | County of San Diego Otay River Watershed 02-036-259-0 | $200,000.00 8/1/2002 | 3/31/2005 | DAVID GIBSON | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED
8/26/2002
Management Plan
-20 | Environment Now Regional Wetlands And 01-156-259-0| $607,500.00 | ~ 4/15/2002 | 2/15/2005 | D. WOODWARD | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | PROJECT CLOSED
Watershed Management 1/28/2004
Plan For Coastal Southern
I-36-1 | Los Penasquitos Lagoon | Los Penasquitos Lagoon 02-029-259-1 $0.00 Janie Mitsuhashi AT STATE BOARD -
Foundation Sediment Retention Project DAS 12/7/2004
I-36 | Los Penasquitos Lagoon Los Penasquitos Lagoon 02-029-259-0| $960,441.00 7/ 1/2002 3/31/2005 | D. WOODWARD | (858) 467-2952 Janie Mitsuhashi (916) 341-5495 EXECUTED
Foundation Sediment Retention Project 7/24/2002
-7 San Diego County San Diego River Watershed 01-150-259-1| $197,500.00 4/19/2002 3/30/2005 | Dave Gibson (858) 467-2952 Janie Mitsuhashi (916) 341-5495 EXECUTED
Deparment of Mgmt Plan 02/24/2004
Environmental Health
- 4 | San Diego County Flood | Santa Margarita Watershed | 02-040-259-0| $200,000.00 | ~ 8/31/2002 | 3/31/2005 | D. WOODWARD | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED 9/3/2002
Control District Management Plan
I- 5-1 | San Diego County Flood Tijuana River Watershed 02-042-259-1 $0.00 Janie Mitsuhashi AT STATE BOARD -
Control District Management Plan DAS 11/17/2004
- 5 | San Diego County Flood | Tijuana River Watershed 02-042-259-0 $200,000.00 9/5/2002 | 3/31/2005 | DAVID GIBSON | (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 | EXECUTED 9/3/2002
Control District Management Plan
l-48 | UC Cooperative Reduction of AgNPS inthe | 02-132-259-0| $300,000.00 3/6/2003 | 3/31/2005 | Woodward (858) 467-2952 | Janie Mitsuhashi | (916) 341-5495 %EgggsED

Extension, San Diego
County

Coastal Watersheds of San
Diego Co
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